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Overview

 Site Description

 Field Work Status

 Field Work Photos

 Future Milestones

 Questions
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Site Description

 Former Fire Training School Area 

 Staging Area for Low-Level Radioactive Waste Bins From

2007 until 2014

 Former Parking and Storage/Salvage Area

 Salvage Yards May Have Handled Scrap With Radium Markers or 

Paint

8/19/2015

Former Fire Training 

School

Former Parking and 

Storage Area
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Site Description (cont.)

• Site Divided Into 17 Survey Units for Data Management

8/19/2015
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Field Work Status

8/19/2015

1/ remediation only associated with removal of LLRO 

SU

Surface 

Material

Scans             

(% Complete)

Swipe/Soil/Asphalt Samples 

(% Complete) 

Remediation Required 

(Yes/No)

1 soil 100 100 No

2 soil 100 100 No

3 soil 100 100 Yes1/

4 asphalt 100 100 Awaiting asphalt data

5 asphalt 100 100 Awaiting asphalt data

6 concrete 100 100 No

7 concrete 100 100 Evaluating swipe data

8 concrete 100 100 Evaluating swipe data

9 soil 100 100 No

10 soil 100 100 No

11 asphalt 100 100 Awaiting asphalt data

12 soil 100 100 No

13 soil 100 100 No

14 soil 100 100 No

15 soil 100 100 No

16 soil 100 100 Awaiting soil data

17 soil 100 100 No



6 BRAC Program Management Office

Field Work Status (cont.)

 Percent Complete 100%

 Awaiting Remaining Asphalt and Soil Data

 Volume of Soil Excavated to Date – 1,650 Cubic Yards

8/19/2015
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Field Work Photos
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Alpha/Beta Scans of 

Concrete SU 07

Collecting Soil Sample 5 From SU 16

Preparing Concrete Survey 

Unit (SU) 07 for Alpha/Beta 

Scans

Collecting Asphalt Sample From 

Former Low Level Radioactive 

Waste Storage Area
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Field Work Photos (continued)

8/19/2015

Removal of De-activated Transformer from 

the Former Parking and Storage Area
Gamma Walkover Survey of Asphalt Within 

the Former Low Level Radioactive Waste 

Storage Area

Load Out of Concrete Debris

Concrete Transformer Pad Being 

Reduced to Size for Off-Haul
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Future Milestones

8/19/2015

 Receive all remaining soil and asphalt data by 

September 14, 2015

 Draft, Final Status Survey Report – November 2015
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Questions
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